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Skidmore, Owings & Merrill Memorandum
Date: July 20, 1981

To: [ ICentral Intelligence Agency

From: Walter Arensberg/SOM

Subject: Draft Project Activity Network Plan.

Purpose

This memorandum describes the Project Activity Network Plan which Skidmore,
Owings & Merill has proposed in accordance with Task 1.3 of the Work Program for
the Central Intelligence Agency's Master Development Plan Project. We would
appreciate your comments on the draft Activity Network Plan so that we may revise
it and issue the final plan.

Project Activity Network Plan

The Project Activity Network Plan illustrates the Planning Team's work program for
preparing the Central Intelligence Agency's Master Development Plan, Master
Utility Systems Plan, and Environmental Impact Assessment. Shown on the chart

-are the principal milestones and tasks, with their dates, duration and phasing.

The guiding framework for the work program is the review process of the National
Capital Planning Commission. The CIA intends that the Master Plans and EIA be
presented formally to the NCPC at its regular meeting in early January, 1982. This
means that, according to NCPC procedures, the documents and drawings must be
submitted in final form 60 days in advance, or by the first week in November, for

staff review. This gives slightly less than four months for the completion of the
Plan and EJA.

In addition, the NCPC has agreed to hear an "informational presentation" of the
draft Master Plans and EIA at its meeting in the first week of October. The purpose

of this session is to obtain feedback from Commission members and ensure that
their main concerns are addressed.

As indicated on the chart, the work program breaks down into four basic phases,
each one culminating in a major review, decision, or presentation. A discussion of
these four phases follows:

1. Data Collection and Development of Master Plan Alternatives:

This phase begins with the kick-off meeting and proceeds im-
mediately to data collection and development of design criteria for
the Master Plan (subtasks 2.1 and 2.3 of the proposal), as well as
preparation of the outline of the Environmental Assessment (1.4).
The first major milestone in this phase is the early consultation
meeting with local agencies which occurs two weeks into the project.
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2.

The purpose of this meeting is to provide basic information about the
Master Plan project to agencies whose interests may be affected, to
give them an opportunity to express their concerns, and to establish a
basis for further consultation on critical issues such as traffic,
landscaping, and air/noise impacts. Early and continuing contact
with key outside agencies will be crucial in facilitating the Master

Plan review process.

The early consultation meeting will lead into two major activities,
the development of schematic alternatives for the Master Plan (2.6)
and data collection for the Environmental Assessment (4.1). Parallel

to these will be the collection of baseline utility systems data (3.1).

The development of schematic alternatives will last about four weeks
(late July to late August) and consist of an iterative process in which
the Planning Team generates site plan concepts, reviews them
internally and with the CIA , and refines them. The process
culminates in a final selection meeting (2.7) with the CIA scheduled
for the last week in August. This meeting will produce an agreed-on
site plan, building configuration, circulation layout, and parking

arrangement.

The survey of the existing site (2.2) is to begin in the second week of
the project. This includes ground control for the aerial photo-
grammetry, the fly-over itself, and field surveying of topography and
existing structures. The production of maps showing survey in-

formation will begin during this period and continue into Phase 2.

Plan Refinement and Environmental Assessment:

In this phase, lasting about five weeks, more detailed plans of the
selected scheme will be prepared (2.8). Schematic drawings will be
produced showing the site plan, circulation patterns, elevations,
landscaping,and parking. Information from the site survey and the
environmental and utililties data collection exercises will be fed into
this refinement process. Once the scheme has been elaborated to a
sufficient level of detail, a preliminary cost estimate will be pre-

pared (2.9).

While the Plan is being refined, the environmental impacts of the
selected scheme will be analyzed (4.3), along with the impacts of
alternatives such as "no-build", construction of less that the target
amount of new space, and other siting arrangements. The analysis of
utility requirements of the selected scheme (3.2) will also take place

during this period.

The;se activities will generate drafts of the Master Plan, EIA, and
Utilities Plan, all of which will be reviewed by the CIA at the end of
October (5.0), and presented to the NCPC for feedback in the first

week of November (6.0). :
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3. Preparation of Final Plans:

This phase lasts for approximately one month and is devoted to
incorporating comments received from the NCPC and producing final
versions of the Master Development Plan, Master Utility Systems
Plan, and Environmental Impact Assessment. During this time the
presentation model and renderings will be prepared. The final
documents and drawings will be finished by the end of October,
reviewed with the CIA, and submitted to the NCPC in the first week
of November.

4, NCPC Staff Review and Formal Presentation:

In the sixty days between Plan submission and the NCPC's formal
review, the Planning Team will be available to assist the CIA in
providing information about the Plans and EIA. The NCPC staff will
review the submitted material, circulate it to local agencies, and
prepare a memo for the Commissioners. The Planning Team will join
the CIA and GSA in making the final presentation to the Commission
at the beginning of January.

Outside Agency Consultation:

During each phase, the Planning Team and the CIA's project coordinator will
maintain close contact with local agencies to ensure that the Master Plan,
Utilites Plan, and Environmental Assessment are compatible with policies and
plans of those agencies and that their interests are reflected in the design and
impact analysis. The Activity Network Chart illustrates the continuing agency
contact that will be maintained during Phases 1, 2 and 3. At this point, the
following organizations have been identified as the ones with whom consultations
should occur:

General Services Administration

National Capital Planning Commission
Metropolitan Washington Council of Governments
Fairfax County Planning Board and Executive
Northern Virginia Planning District Commission
Washington Metropolitan Area Transit Authority
Virginia State Highway Department

Virginia Electric Power Company

Fairfax County Water Authority

Falls Church Public Utilities Department

C&P Telephone Company

Local homeowners' associations

OO0 000000 O0O0O0OO0

Finally, the chart indicates the dates for subm1551on by the Planning Team of its
monthly progress reports to the CIA.
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Skidmore, Owings & Merrill

1. Job Directory

2. NCPC, "Procedures and Criteria for Submission of
Master Plans,"” October 1965.

3. NCPC, "CIA Preliminary Master Plan - Report
of the Federal Planning & Projects
Committee," December 7, 1972.

4, NCPC, Federal Environment Element of the Com-

prehensive Plan for the National Capital,
February 5, 1981.

5. NCPC, "Revised Environmental Policies and Pro-
cedures," November 8, 1979.

6. NCPC, "CIA Motor Pool Garage - Report of the
Federal Planning & Projects Committee,"
December 7, 1972.

7. CIA, Preliminary Master Plan, February, 1972 -
acreage of tracts.

8.  CIA, Preliminary Master Plan, February 1972 -
xerox copies of plans and data charts.

9. CIA, "Draft Environmental Description, Pre-
liminary Master Plan, " October 11, 1972.

10. CIA, "Proposed Garage Project, Environmental
Description," 1972.

11. ~ Fairfax County, Countywide Plan with Amend-
ments, 1975 (portions).

12, Henningson, Durham & Richardson, Utilities
Reliability Study, Headquarters Building,
McLean, Virginia, March 1972.
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13. GSA, "Preparation of EIA's and EIS's, " Order
# PBS 1095.4A, October 5, 1979. '

14. Maps -

#1
ff2
3
fHu
#5
{6
#7
##8
##9

1972 Plan

Existing Land Use

Building Data

Existing Landscape
Existing Circulation
Proposed Land Use
Proposed Site Development
Proposed Landscape
Proposed Circulation
Sections

15, OMB, "Federal Employee Parking Facilities,"
Circular No. A-118, August 13, 1979
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